
Notice of this meeting has been given to the public in compliance with Sections 10-15-1 through 10-15-4 NMSA 1978 
and Resolution 16-69. 

NOTICE OF POTENTIAL QUORUM – A quorum of the City Council may or may not attend, but there will not be 
debate by the City Council.  The Council, acting as attendees to an informational presentation, will not be discussing 
public business and no action will be taken. 

If you are an individual with a disability who is in need of a reader, amplifier, qualified sign language interpreter, or 
any other form of auxiliary aid or service to attend or participate in the hearing or meeting, please contact Human 
Resources at 575-624-6700 at least one week prior to the meeting or as soon as possible.  Public documents 
including the agenda and minutes can be provided in various accessible formats.  Please contact the City Clerk at 
575-624-6700 if a summary or other type of accessible format is needed.

Printed and posted: 4-13-17 

ROSWELL INFRASTRUCTURE COMMITTEE AGENDA 
Monday, April 17, 2017 at 4:00 p.m. 

Conference Room at Roswell City Hall 
425 N. Richardson, Roswell, N.M.  88201 

Committee Chair: Jeanine Best 
Committee Vice Chair: Juan Oropesa 

Committee Members: Caleb Grant, Savino Sanchez, Jr. 
Staff Coordinator: Louis Najar 

A. Call to Order

B. Roll Call

C. Approval of the Agenda

D. Approval of Minutes

1. March 27, 2017 Meeting Minutes  1 - 3 

E. Non-Action Items

2. Project Updates  4 - 11 
3. Hobson Road Drainage – County Pond Update 12- 13

F. Regular Items (Action Items)

4. Library Foundation Property Donation 14 - 17 
5. Award of RFP-17-003 RIAC Water Reservoirs 18 
6. Resolution 17-18   ADA Transition Plan Support 19 - 21 
7. Resolution 17-19 – Union Ave Project Support 22 - 23 

G. Other Business (Non-Action)

8. Public Comments

H. Adjourn (Next Meeting: Monday, May 15, 2017)
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Regular Meeting of the Infrastructure Committee 
Held in the Conference Room at City Hall 
March 27, 2017 

Notice of this meeting was given to the public in compliance with Sections 10-15-1 
through 10-15-4, NMSA 1978 and Resolution 16-69. 

ROLL CALL: 

The meeting convened at 4:00 p.m. with Chair Best presiding and Councilors Oropesa, 
Grant, and Sanchez being present. 

Staff Present: 

Kevin Dillon, Louis Najar, Bill Morris, Art Torrez, Roger Buckley, Danny Renshaw, 
Monica Garcia, Mike Mathews, Scott Stark, Aaron Holloman, and Bernadette Lopez. 

Guest(s) Present: 

Larry Connolly, Barry Mathison, Jery Bethany, Darrel Bethany, Joan Park, and Jeff 
Tucker. 

APPROVAL OF AGENDA: 

Councilor Grant moved to approve the agenda for the Regular Infrastructure 
Committee meeting of March 27, 2017 to include moving Item #4, Extension of 
Building Demolition Services and Item #5, Extension of Fleet Services from Non-
Action Items to Regular Action Items, and the remainder of the agenda as 
presented.  Councilor Oropesa seconded the motion.  A voice vote was 
unanimous and the motion passed. 

APPROVAL OF MINUTES: 

1. February 27, 2017:

Councilor Grant moved to approve the February 27, 2017 Minutes for the Regular 
Infrastructure Committee meeting as presented.  Councilor Oropesa seconded 
the motion.  A voice vote was unanimous and the motion passed.   

NON-ACTION ITEM(S): 

1. Project Updates:

Mr. Najar stated progress flow charts have now been added to the project updates list. 

Entry Way Signs: 
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Mr. Dillon stated Waide Construction will be installing the signs and they are to be in 
next week.  

2. Status of Game & Fish, and Noon Optimist Little League Fields:

Mr. Morris discussed the status.  Mr. Mathison discussed the Noon Optimist’s request 
that the Game & Fish Department not build on property between their two fields.  Staff 
will continue research with Noon Optimist and Game & Fish. 

3. Clean & Safe Program 2017:

Mr. Najar discussed the program to include the commercial remodel being new this 
year.  Mr. Mathews stated that over the last three years, between the City and private 
individuals, 178 different properties.  Mr. Najar will get the press release out.   

REGULAR ITEMS (Action Items): 

4. Extension of Building Demolition Services:

Councilor Grant moved to extend contract with Custom Construction for Building 
Demolition Services, ITB-15-003 for the consent agenda.  Mr. Najar discussed the 
terms of the contract between the City and Custom Construction, and requested to 
extend the contract for one more final one year extension.  Councilor Sanchez 
seconded the motion.  Councilor Oropesa opposed.  A voice vote of 3 -1, motion 
passed. 

5. Extension of Fleet Services:

Councilor Grant moved to put on consent agenda, to extend the contract with 
Forest Tire for final one year extension, RFP-11-008.  Mr. Mathews discussed the 
terms of the contract between the City and Forest Tire to provide fleet services and 
repairs, and requested to extend the contract for final one year extension.  Mr. Renshaw 
briefly discussed the fleet department’s role since he became Fleet Manager for the 
City.  Councilor Sanchez seconded the motion.  A voice vote was unanimous and 
motion passed.  

6. Memory Lawn Cemetery:

Councilor Grant moved to send to full City Council, the acquisition of Memory 
Lawn for Option C which is to accept a portion of Memory Lawn; have 
Receivership sell property not essential to the cemetery’s operation; take 
proceeds, fix the well, and use operational funds for as long as possible; at a later 
date transfer non-essential water rights.  Mr. Najar discussed the information that 
was obtained from last month’s meeting requests.  Mr. Holloman discussed the 
liabilities.  Councilor Sanchez seconded the motion.  A voice vote was unanimous 
and motion passed.   
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FOR THE RECORD: 

Councilor Sanchez left the meeting at 5:38 p.m. 

7. Resolution 17-12, Main Street Boundaries:

Councilor Grant moved to adopt Resolution 17-12, confirming the boundaries for 
Mainstreet Roswell.  Mr. Morris discussed the resolution.  Councilor Oropesa 
seconded the motion.  A voice vote was unanimous and the motion passed with 
Councilor Sanchez being absent.   

8. Award of Sewer Manhole Rehab 2017 Project:

Councilor Grant moved to send to full City Council on consent agenda, ITB-17-
010 Sewer Manhole Rehab 2017 Project to Corrosion Resistant Coatings of 
Elephant Butte, New Mexico in the amount of $238,522.03.  Mr. Najar stated only 
one bidder was received for this project.  Councilor Oropesa seconded the motion.  
A voice vote was unanimous and the motion passed with Councilor Sanchez 
being absent.   

9. Award of Dean Baldwin Roof Work:

Councilor Grant moved to send to consent agenda, the award of Phase I, RIAC 
Building 1083, Dean Baldwin Hangar, roof replacement to CES utilizing Waide 
Construction and Allen Roofing, cooperative procurement.  Mr. Dillon discussed 
the funding for this item.   Councilor Oropesa seconded the motion.  A voice vote 
was unanimous and the motion passed with Councilor Sanchez being absent.   

10. Award of Well work repair:

Councilor Grant moved to send to consent agenda to award repair of wells 
SRW17 and SMW18 utilizing the existing contract that Alpha Southwest was 
awarded by Albuquerque, Bernalillo County Water Utility Authority Agreement 
#CCN2013-0143, RFP No. P2013000021 for a total cost of $179,498.90.  Councilor 
Oropesa seconded the motion.  Mr. Najar discussed repair work for this item.   A 
voice vote was unanimous and the motion passed with Councilor Sanchez being 
absent.    

OTHER BUSINESS (Non-Action): 

None. 

ADJOURN: 

The meeting adjourned at 5:49 p.m.  The next scheduled meeting is April 17, 2017. 
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CITY OF ROSWELL 
Infrastructure Committee 

Large Conference Room, City Hall 
425 N. Richardson, Roswell, NM 88201 

Monday, April 17, 2017 at 4:00 p.m. 
 
 

ACTION REQUESTED: Project Updates – Infrastructure Committee open discussion 

BACKGROUND:  Committee will be given opportunity for Q&A on any project.  
Project Dashboard report is part of the committee packet. 

 
 
FINANCIAL CONSIDERATION:  None at this time.   
   
LEGAL REVIEW:  Not Applicable 
  
BOARD AND 
COMMITTEE ACTION: Open discussion for this Committee 
 
STAFF 
RECOMMENDATION: Not Applicable 
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Accountability. Communication. Excellence. Integrity. Teamwork. 

East Bland Street Sidewalks 14-C-NR-I-01-G-19:
Project is COMPLETE

Youth Challenge 12-L-1579:

Public Restrooms 13-L-1669:

Public Restrooms 16-L-A4031:
SCOPE:
ESTIMATED COST: 138,442.58$            
FUNDING SOURCE: Legislative Grant
BUDGET: Total Budget: 138,442.58$            

Total Encumbrance: 107,835.85$            
Total Change Orders: -$  
Current Balance: 30,606.73$              

PROJECT SCHEDULE: September 2016 - March 2017
EST. COMPLETION: March 2017
PROJECT STATUS: Admin Phase I 100%
**Ghant Chart Data Sheet Design 100%

Admin Phase II 100%
Construction 5%
Closeout 0%

Eastside Little League Baseball Complex 14-L-1893:

Joe Bauman Baseball Stadium 14-L-1894:

Veterans Cemetery 14-L-1896:

Poe Corn Splash Pad 15-L-1113:

Splash Pad 15-L-G-0741:

Poe Corn Recreation Center 15-L-1114:
SCOPE:
ESTIMATED COST: 150,000$               
FUNDING SOURCE: Capital Outlay
BUDGET: Total Budget: 150,000.00$           

Total Encumbrance: -$  
Total Change Orders: -$  
Current Balance: 150,000.00$           

PROJECT SCHEDULE: September 9, 2014 to June 30, 2018
EST. COMPLETION: Unknown
PROJECT STATUS: Admin Phase I 100%

Design N/A
Admin Phase II 20%
Construction 0%
Closeout 0%

Updated 3/7/17

Project was reauthorized as 16-L-A4031. Project 13-L-1669 was CLOSED.

Plan, design, purchase, install, construct, furnish, and equip improvements to the Poe Corn Rec Center.

City of Roswell Projects Status

Category: Grant and Legislative Projects

Project is COMPLETE and functioning. Project was open 5/31 as promised.

Electrical items to be COMPLETED (donated by the Veterans). Grant closeout with the State has begun.  City items were 
COMPLETED & on time.

Project is COMPLETE and functioning. Project was open 5/31 as promised.

Project Closed & COMPLETE

Project Closed & COMPLETE

Plan, design, and renovate the restroom facility in the Conoco Building.

Received the executed grant agreement 9/7/16.  Waiting on revised Quote from contractor.  PO 172705 Created and Notice of 
Obligation approved with the State 2/14/17. Construction planned to start the week of 4/17/17.

Project Closed & COMPLETE
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Accountability. Communication. Excellence. Integrity. Teamwork. 

Yucca Recreation Center 15-L-1115:
SCOPE:
ESTIMATED COST: 250,000$               20,000,000$          
FUNDING SOURCE: Capital Outlay City Funds
BUDGET: Total Budget: 20,250,000.00$     

Total Encumbrance: 489,576.22$            
Total Change Orders: 47,413.09$              
Current Balance: 19,713,010.69$       

PROJECT SCHEDULE: September 9, 2014 to June 30, 2018
EST. COMPLETION: Unknown
PROJECT STATUS: Admin Phase I 100%

Design 40%
Admin Phase II 0%
Construction 0%
Closeout 0%

% Complete

100%
100%
80%
0%
0%
0%
0%
0%
0%

Cemetery Roads 15-0740:
SCOPE:
ESTIMATED COST: 50,000$  
FUNDING SOURCE: Capital Outlay
BUDGET: Total Budget: 50,000.00$             

Total Encumbrance: -$  
Total Change Orders: -$  
Current Balance: 50,000.00$             

PROJECT SCHEDULE: November 17, 2015 to June 30, 2019
EST. COMPLETION: Unknown
PROJECT STATUS: Admin Phase I 100%

Design 100%
Admin Phase II 50%
Construction 0%
Closeout 0%

Roswell Air Center Repairs A2402
SCOPE: Repair Partial Roof of Dean Baldwin
ESTIMATED COST: 488,822.00$         
FUNDING SOURCE: DFA Grant Capital Outlay
BUDGET Total Budget: 488,822.00$           

Total Encumbrance: -$  
Total Change Orders: -$  
Current Balance: 488,822.00$           

PROJECT SCHEDULE: Unknown
EST. COMPLETION: Unknown

PROJECT STATUS:

City Hall Annex Roof A2403

Phase

Design RFP
Programming Phase

Schematic Phase
Design Development Phase
Consturction Documents Phase
Construction RFP
Construction
Substaintial Completion
Project Closeout

Initial Meeting was held design is progressing. Site Selection Presentation at the 6/27 Workshop. Design Meeting on 8/18/16. 
Finalizing Schematic design phase.  We are moving into the DD phase and will present 3-D renderings of the design. Waiting 
on final direction regarding the Aquatic portion and final financing of the project. 2/9/2017 Council Approval to Proceed with 
8 Lane Indoor & Outdoor Pools expanding budget to $20M. 3-D Design Presentation to Council on 5/11/17.

Plan, design, and construct improvements to the roads within the cemetery.

Currently waiting on an executed grant agreement.  Also 
working on a cost effective solution.

Plan, design, repair, improve, and construct the Yucca Recreation Center.

Final approvals and reauthorization paperwork has been processed with the State. We are awaiting final grant agreement for 
signature. Repairing roof, lighting, and other items with these funds.  Boys & Girls Club is needing to workout details with DFA 
& Mr. Hubert Quintana.  Had a meeting the week of 12/5 and Arron is working on some of the issues.

Grant agreement has been executed. Currently in design. Materials have been received and currently scheduling the work.

Dec-15 Jun-16 Jan-17 Jul-17 Feb-18 Sep-18

Design RFP

Programming Phase

Schematic Phase

Design Development Phase

Consturction Documents Phase

Construction RFP

Construction

Substaintial Completion

Project Closeout
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Accountability. Communication. Excellence. Integrity. Teamwork. 

SCOPE: Replace the City Hall Annex Roof
ESTIMATED COST: 105,000.00$         
FUNDING SOURCE: DFA Grant Capital Outlay
BUDGET Total Budget: 105,000.00$           

Total Encumbrance: -$  
Total Change Orders: -$  
Current Balance: 105,000.00$           

PROJECT SCHEDULE: Unknown
EST. COMPLETION: Unknown
PROJECT STATUS: Currently waiting on an executed grant agreement.

Roswell Fire Stations Roofs & Infrastructure A2404
SCOPE: Replace Roofing of Station #1 and Additional Repairs
ESTIMATED COST: 195,000.00$         
FUNDING SOURCE: DFA Grant Captial Outlay
BUDGET Total Budget: 195,000.00$           

Total Encumbrance: -$  
Total Change Orders: -$  
Current Balance: 195,000.00$           

PROJECT SCHEDULE: Unknown
EST. COMPLETION: Unknown
PROJECT STATUS: Currently waiting on an executed grant agreement.

Cemetery Roads Improvements A2405
SCOPE: Additional Road Repairs
ESTIMATED COST: 150,000.00$         
FUNDING SOURCE: DFA Grant Capital Outlay
BUDGET Total Budget: 150,000.00$           

Total Encumbrance: -$  
Total Change Orders: -$  
Current Balance: 150,000.00$           

PROJECT SCHEDULE: Unknown
EST. COMPLETION: Unknown
PROJECT STATUS: Currently waiting on an executed grant agreement.

Roswell Roads Improvements A2551
SCOPE: Continue the Improvements to Washington and Union
ESTIMATED COST: 300,000.00$        
FUNDING SOURCE: DFA Grant Capital Outlay
BUDGET Total Budget: 300,000.00$          

Total Encumbrance: -$  
Total Change Orders: -$  
Current Balance: 300,000.00$          

PROJECT SCHEDULE: Unknown
EST. COMPLETION: Unknown
PROJECT STATUS: Currently waiting on an executed grant agreement.

Convention Center Parking Lot:

Roofing Projects:
SCOPE: Replace and repair various roofs throughout the City.
BUDGET: Budget Actual

Library Roof Replacement 380,000.00$          358,822$         
Museum Roof Replacement 750,000.00$           700,954$         
Cemetery Storage Building Roof Replacement 28,000.00$             26,660$           
Transit Center Roof Rehabilitation 130,000.00$           129,878$         
Air Center Roofs Replacement and Repair 801,917.00$            
Adult Center Roof Replacement 362,898.00$           365,908$         

PROJECT COMPLETION:
Library Roof Replacement 100%
Museum Roof Replacement 100%
Cemetery Storage Building Roof Replacement 100%
Transit Center Roof Rehabilitation 100%
Air Center Roofs Replacement and Repair 80% In Progress
Adult Center Roof Replacement 100%

Ribbon Cutting was 4/12/16 PROJECT COMPLETE

Category: City Funded Projects
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Accountability. Communication. Excellence. Integrity. Teamwork. 

Entryway Signs:
SCOPE: Plan, design, and install 5 entryway signs.
ESTIMATED COST: 600,000$              
FUNDING SOURCE: Lodger's Tax
BUDGET: Total Budget: 600,000.00$          

Total Encumbrance: 323,864.00$           
Total Change Orders: 7,959.69$  
Current Balance: 268,176.31$             

EST. COMPLETION: December 2016
PROJECT COMPLETION: 50%

Esplanade:
SCOPE: Enhance and beautify Esplanade area at Air Center.
ESTIMATED COST: 275,000$               
FUNDING SOURCE: City
BUDGET: Total Budget: 275,354.00$            

Total Encumbrance: 203,400.63$           
Total Change Orders: -$  
Current Balance: 71,953.37$               

EST. COMPLETION: June 2016
PROJECT COMPLETION: 60%

Zoo Improvements:

Museum Bridge:

Garden Bridge:
SCOPE: Replace bridge on Garden Ave.
BUDGET: 1,500,000$            
FUNDING SOURCE: City
EST. COMPLETION: October 2016
PROJECT STATUS: 10%

Street Improvements:
SCOPE: Perform street improvements to various streets throughout Roswell.
BUDGET:

N. Main from Country Club to Berrendo 1,800,000.00$       
S. Sunset from Hobbs to Poe 1,705,028.00$        
Union and Washington from Brasher to Jaffa 1,682,000.00$        

PROJECT COMPLETION:
N. Main from Country Club to Berrendo 100%
S. Sunset from Hobbs to Poe 100%
Union and Washington from Brasher to Jaffa 0%

Country Club/Main Traffic Signal:
SCOPE: Upgrade traffic signals at Country Club and Main.
BUDGET: 675,000$               
FUNDING SOURCE: City
EST. COMPLETION: July 2016
PROJECT STATUS: 10%

WWTP Headworks:

Remote Read Water Meters Audit:

PROJET COMPLETE

PO issued 11/30/15. Final designs being considered at 3/3/16 Finance Committee. Design approval at the April 14th council 
meeting. City has finalized the Change Order and the process has begun.  Currently in Fabrication (Production). Install 
Planned to start seek of 4/17/17.

Preliminary survey and site review completed. Project on Hold Awaiting Funding.

Preliminary survey and site review completed. ON HOLD Funding was Pulled. Taken off HOLD design complete 
currently obtaining right of way easement.

PROJET COMPLETE

PROJECT COMPLETE

Irrigation system repair being addressed after snow. Remaining landscaping to be installed.  Parks & Recreation Dept to start 
on remaining landscaping in April. Trees have been ordered.

PROJECT COMPLETE
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Accountability. Communication. Excellence. Integrity. Teamwork. 

Remote Read Water Meters:
SCOPE: Upgrade meter reading system.
BUDGET: 19,853,557$           
FUNDING SOURCE: Joint Utility Revenue Bond Ordinance 16-22
EST. COMPLETION: March 2018
PROJECT STATUS: 5%

% Complete

40%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

Land Acquisition:

Convention Center
SCOPE: Design Remodel Addition
BUDGET: 400,000$              

Encumburance (365,410)$              
Change Orders -$  
Remaining Bal 34,590$  

FUNDING SOURCE: Hotel Convention Center Fee
EST. COMPLETION: February 2017
PROJECT COMPLETION: 30%

% Complete

100%
100%
100%
80%
0%
0%
0%
0%
0%

N. Main Project (Berrendo to Pine Lodge)
SCOPE: Mil-Inlay & ADA `
BUDGET: 1,900,000$            
FUNDING SOURCE: $1,615,000 DOT  $285,000 City
EST. COMPLETION: 7/1/2017
PROJECT COMPLETION: 40%

Edgewood Small Diameter Waterline Project
SCOPE: Replacement of small diameter waterlines in the Edgewood Neighborhood.
BUDGET: 1,000,000$           
FUNDING SOURCE: 2016 City Budget
EST. COMPLETION: 10/1/2017
PROJECT COMPLETION: 20%

Close-Out

Phase

Programming Phase

Phase

1st Meter Order
Network Installation

Pilot Meter Installation
Troubleshooting
2nd Material Order
Ramp-up Installation
Production Installation
3rd Material Order

Ramp-Down Production Install
Final Material Order

Cleanup / Punch List

Design Development Phase
Consturction Documents Phase
Construction RFP
Construction

Open Bids 10/25/16  Awarded at 12/8 City Council Construction Start 1/17

Substaintial Completion
Project Closeout

Design with HDR at 60% (review 3/17/17). Survey complete.

12/8/16 City Council approved 8-1 Resolution 16-80 Vendor Selection. City Council approved 9-0 Ordinance 16-22 Joint 
Water & Sewer Improvement Revenue Bonds Final Reading 1/12/17.  Contract Signed #2017-003 Signed 2/1/2017.

PO Issued and Sent 8/15/16. Kick-off meeting 9/14. Design team performed site evaluation 10/5. Presented design at 5/11/17 
Council Meeting.

Funding pulled / Pending Funding Availability

Design RFP

Schematic Phase

May-16 Sep-16 Dec-16 Mar-17 Jun-17 Oct-17 Jan-18 Apr-18 Aug-18

Design RFP

Programming Phase

Schematic Phase

Design Development Phase

Consturction Documents Phase

Construction RFP

Construction

Substaintial Completion

Project Closeout

Feb-17 Apr-17 Jun-17 Jul-17 Sep-17 Nov-17 Dec-17 Feb-18 Mar-18

1st Meter Order

Network Installation

Pilot Meter Installation

Troubleshooting

2nd Material Order

Ramp-up Installation

Production Installation

3rd Material Order

Final Material Order

Ramp-Down Production Install

Cleanup / Punch List

Close-Out
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Accountability. Communication. Excellence. Integrity. Teamwork. 

48" Waterline Project
SCOPE: Replace 4,500' of 48" Waterline on Countryclub Rd.
BUDGET: 3,000,000$           
FUNDING SOURCE: EPA Water Loan (75% forgiveness) 2016 City Budget
EST. COMPLETION: 10/1/2017
PROJECT COMPLETION: 30%

North Union - 2nd to 8th
SCOPE: Pavement Rehab & ADA
BUDGET: 1,500,000$            
FUNDING SOURCE: $325,000 M.A.P. Funding & 2016 City Budget
EST. COMPLETION: Summer 2017
PROJECT COMPLETION: 10%

Open Bids 11/22/2016 construction to start 1/2017. Contractor Selected. Pre-Con 3/9/17

Design at 90% goes to bid Spring 2017.
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Convention Center

Remote Read Water Meters

Recreation Center

May-16 Sep-16 Dec-16 Mar-17 Jun-17 Oct-17 Jan-18 Apr-18 Aug-18

Design RFP

Programming Phase

Schematic Phase

Design Development Phase

Consturction Documents Phase

Construction RFP

Construction

Substaintial Completion

Project Closeout

Feb-17 Apr-17 Jun-17 Jul-17 Sep-17 Nov-17 Dec-17 Feb-18 Mar-18 May-18

1st Meter Order

Network Installation

Pilot Meter Installation

Troubleshooting

2nd Material Order

Ramp-up Installation

Production Installation

3rd Material Order

Final Material Order

Ramp-Down Production Install

Cleanup / Punch List

Close-Out

Dec-15 May-16 Oct-16 Mar-17 Jul-17 Dec-17 May-18 Oct-18 Mar-19

Design RFP

Programming Phase

Schematic Phase

Design Development Phase

Consturction Documents
Phase

Construction RFP

Construction

Substaintial Completion

Project Closeout
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CITY OF ROSWELL 
Infrastructure Committee 

Large Conference Room, City Hall 
425 N. Richardson, Roswell, NM 88201 

Monday, April 17, 2017 at 4:00 p.m. 

ACTION REQUESTED: Update of Chaves County Detention Pond Request. 

BACKGROUND:  Chaves County is interested in completing a new drainage pond in the 
area of Hobson Road and Old Dexter Highway.  The size is 
approximately 9.79 acres.  The site is located on the Tweedy Farms 
property that is currently being leased to Dean Sons.  Staff to met with 
Mr. Sons and and will look to revise the lease as needed to 
accommodate the pond.  The County hired Occum Engineering to 
finalize and oversee the construction.  Attached is final draft of pond 
which will be discussed with Dean Sons. 

FINANCIAL CONSIDERATION:  As presented by Occum Engineering, all associated costs would be 
borne by Chaves County.  A pond would decrease the amount of 
acreage available to Tweedy Farm lease and would likely reduce 
monetary terms of the lease. 

LEGAL REVIEW: None at this time 

BOARD AND 
COMMITTEE ACTION: Infrastructure Committee is being updated and opportunity for 

discussion. 

STAFF 
RECOMMENDATION: City Staff to meet with Dean Sons, prepare lease change 

recommendations, and report back to Infrastructure for final 
consideration and review. 
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CITY OF ROSWELL 
Infrastructure Committee 

Large Conference Room, City Hall 
425 N. Richardson, Roswell, NM 88201 

Monday, April 17, 2017 at 4:00 p.m. 

ACTION REQUESTED: Consider donation of property from the Roswell Library 
Foundation.  This will include discussion and any direction of this 
matter to be requested of staff. 

BACKGROUND: Troy Hays of the Roswell Library Foundation requested 
consideration of property donation by the Foundation to the City 
of Roswell.  This property is east of alley from the Roswell Public 
Library and fronts N. Richardson Ave.  Mr. Troy Hays has requested 
an opportunity to present in person to Infrastructure Committee. 

Attached is correspondence and aerial photos for review. 

FINANCIAL CONSIDERATION: None at this time.  

LEGAL REVIEW:  Not Applicable 

BOARD AND 
COMMITTEE ACTION: Open discussion for this Committee and to provide direction to 

staff if presented donation will be considered.  

STAFF 
RECOMMENDATION: Proceed as directed by Committee. 
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CITY OF ROSWELL 
Infrastructure Committee 

Large Conference Room, City Hall 
425 N. Richardson, Roswell, NM 88201 

Monday, April 17, 2017 at 4:00 p.m. 

ACTION REQUESTED: Consider award of RFP-17-003, Project Development Services for 
RIAC Water Reservoirs to Tank Industry Consultants, Indianapolis, 
Indiana corporate office, El Paso, Texas regional office. 

BACKGROUND: On March 28, 2017 Requests for Proposals were received by the 
City.  Three RFPs were submitted, firms included: 
Souder Miller & Associates – Roswell Office 
Occam Engineers Inc. – Roswell Office 

  Tank Industry Consultants – El Paso Office. 

Based on review of RFP packages of March 28, 2017 and interviews 
from all 3 teams on April 12, 2017, the team of Tank Industry 
Consultants was scored the highest and selected as best suited to 
provide requested Project Development Services.   

Award to Tank Industry Consultants will allow City to negotiate for 
Project Development Services.  If suitable terms for services can’t 
be agreed upon, then City would proceed to negotiate with 2nd 
highest scored, Souder Miller & Associates. 

FINANCIAL CONSIDERATION: Funding for design is from Water Production Department.  

LEGAL REVIEW:  Any contracts would be reviewed and approved by the City 
Attorney. 

BOARD AND 
COMMITTEE ACTION: Consider award of RFP-17-003, Project Development Services for 

RIAC Water Reservoirs to Tank Industry Consultants, Indianapolis, 
Indiana corporate office, El Paso, Texas regional office. 

STAFF 
RECOMMENDATION: Award of RFP and proceed to negotiate terms with Tank Industry 

Consultants. 
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CITY OF ROSWELL 
Infrastructure Committee 

Large Conference Room, City Hall 
425 N. Richardson, Roswell, NM 88201 

Monday, April 17, 2017 at 4:00 p.m. 
 
 

ACTION REQUESTED: Consider Resolution 17-18, in support of City of Roswell Americans 
with Disabilities Act (ADA) Transition Plan Update, which is 
required by the New Mexico Department of Transportation 
(NMDOT). 

BACKGROUND:  The NMDOT is requiring the City of Roswell update the ADA 
Transition Plan.  Last update was 2011.  The ADA update is to be 
completed in 2017.  Prior to completed ADA Transition Plan, the 
NMDOT requires a Resolution of Support.  Having an ADA 
Transition Plan is a requirement for continued funding 
consideration by NMDOT. 

 
 Attached is draft Resolution 17-18 for review.  Included is 

Milestones attachment which is required with Resolution. 
 
 Engineering commenced ADA Transition Plan update in October 

2016.   Public input is required and based on input, completing 
updates for draft review and completion of process in 2017. 

 
 
FINANCIAL CONSIDERATION:  None at this time.   
   
LEGAL REVIEW:  None at this time 
  
BOARD AND 
COMMITTEE ACTION: Consider Resolution 17-18 for support of ADA Transition Plan, 

which if approved by Council of May 11, 2017 would be forwarded 
to NMDOT. 

 
STAFF 
RECOMMENDATION: Approval of Resolution of 17-18 and continue with ADA Transition 

Plan to be submitted no later than December 15, 2017. 
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RESOLUTION 17-18 

APPROVAL OF A CITY OF ROSWELL AMERICANS WITH DISABILITIES ACT 
TRANSITION PLAN UPDATE MILESTONE SCHEDULE 

WHEREAS, a City of Roswell Americans with Disabilities Act (ADA) Transition Plan Update is 
required by the New Mexico Department of Transportation (NMDOT);  

WHEREAS, as part of the ADA Transition Plan Update, NMDOT requires an ADA Transition Plan 
Update Milestone Schedule to be approved by the governing body of a municipality;   

WHEREAS, the City of Roswell has created the ADA Transition Plan Update Milestone Schedule, 
attached as Attachment A.  

BE IT RESOLVED BY THE CITY COUNCIL AS THE GOVERNING BODY OF THE CITY 
OF ROSWELL, NEW MEXICO: 

The attached ADA Transition Plan Update Milestone Schedule is hereby approved by the City Council, 
and the City Manager is authorized to send a certified copy of this resolution to the New Mexico 
Department of Transportation.  

PASSED, ADOPTED, SIGNED AND APPROVED this 11th day of May 2017. 

Dennis Kintigh, Mayor 
CITY SEAL 

ATTEST: 

Sharon Coll, City Clerk 

DRAFT
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City of Roswell ADA Transition Plan Update 2017 

Milestones 

Milestone Task 

November 2016 Submit Milestone Schedule – 1st Draft Milestones 

December 2016-December 2017 
Continuously update Recent/Pending Project Section of 
Existing 2011 ADA Transition Plan to show recent upgrades 
and future planned projects. 

January 2017 
Research ADA Transition Plan Updates from other 
communities and determine which concepts are relevant to 
the City of Roswell Plan 

June 2017 Draft Grievance Procedure & Public Meeting Input 

June 2017 Update of Self-Evaluation and public input. 

July 2017 Milestone Report – written follow up on status of milestones 

October 2017 
Draft ADA Plan review, Identify the official responsible for 
implementation of the plan.  Inform others with authority 
about the update. 

December 15, 2017 
Submit ADA Transition Plan Update.  Submit ADA Grievance 
Procedure. 
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CITY OF ROSWELL 
Infrastructure Committee 

Large Conference Room, City Hall 
425 N. Richardson, Roswell, NM 88201 

Monday, April 17, 2017 at 4:00 p.m. 

ACTION REQUESTED: Consider Resolution 17-19 in support of N. Union Ave. project 
number MAP-7605(900), CN L200314.  This is N. Union Ave. from 
2nd St. to 8th. St. 

BACKGROUND: City entered into MAP agreement to complete this project by June 
30, 2017.  Resolution 17-19 is support resolution to extend the date 
to November 15, 2017.  Engineering Department has been working 
with the New Mexico Department of Transportation’s District 2 
Staff for extension.  Funding involved is $315,283 from NMDOT. 

Project development of this project is behind schedule.  This 
project was advertised for bidding on April 16, 2017.  Bids will be 
opened May 9, 2017.  Recommendation for award will be brought 
to Infrastructure of May 15, 2017 and City Council of June 8, 2017. 

Work would commence in July 2017 and be completed in 3 months. 

FINANCIAL CONSIDERATION: None at this time.  

LEGAL REVIEW:  None at this time. 

BOARD AND 
COMMITTEE ACTION: Consider Resolution 17-19 in support of N. Union Ave. project 

number MAP-7605(900), CN L200314.  This is N. Union Ave. from 
2nd St. to 8th. St. 

STAFF 
RECOMMENDATION: Approval of Resolution 17-19, and amend agreement with NMDOT. 

Project to continue as scheduled. 
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RESOLUTION NO. 17-19 

A RESOLUTION OF THE CITY OF ROSWELL, NEW MEXICO NOTIFIYING THE 
NEW MEXICO DEPARTMENT OF TRANSPORTATION THAT THE CITY OF 

ROSWELL SUPPORTS AND HAS REQUIRED FUNDING FOR THE MUNICIPAL 
ARTERIAL PROGRAM AGREEMENT FOR THE “PLANNING, DESIGN, 

CONSTRUCTION, RECONSTRUCTION, PAVEMENT REHABILITATION, 
DRAINAGE, AND MISC. IMPROVEMENTS” Project MAP-7605(900), CN L200314. 

WHEREAS, the City of Roswell desires to perform various improvements to City roads; 
and 

WHEREAS, this project is eligible for New Mexico Department of Transportation 
(NMDOT) Municipal Arterial Program (MAP) funds; and 

WHEREAS, the preliminary cost estimate for the project improvements is $1,200,000 
including gross receipts tax; and 

WHEREAS, the City of Roswell desires to utilize NMDOT MAP funds in the amount of 
$315,383 for the project improvements. 

NOW THEREFORE, BE IT RESOLVED by the Governing Body, the City Council of 
the City of Roswell, New Mexico, that: 

1. The City of Roswell fully supports and adopts the proposed project for the “planning,
design, construction, reconstruction, pavement rehabilitation, drainage, and misc.
improvements” project MAP-7605(900), CN L200314.

2. The City of Roswell has budgeted the required funds for the project and will pay all
project costs which exceed the funding amount.

3. The City of Roswell has placed this project as a high priority and will have
advertised, bid entered into contract with approved contractor and completed by
November 15, 2017.

4. The City of Roswell respectfully requests this extension of completion from original
agreement date of June 30, 2017.

PASSED, ADOPTED, SIGNED, AND APPROVED THIS 11TH day of May 2017. 

CITY OF ROSWELL, NEW MEXICO 

____________________________________ 
            By: Dennis Kintigh, Mayor 

Attest: 

____________________________________ 
Sharon Coll, City Clerk 
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